Weekly Construction Report
Hatchery Creek Design/Build Project

~E=STREAM TEAM

@ @ Stantec

Time Period:

November 17-29, 2014
(two weeks)

Project No: 1305

Rain Days/Weather Conditions:

Rained 1.6” on Sunday night-Monday morning (11/16-11/17). Also rained
0.75” Monday (11/23) (Burkesville gauge).

Personnel on-site:

EcoGro/Ridgewater: Tony Berry, Tom Cutter, Eric Dawalt, Jon Linder,
Brad Redmon, & Chad Relinski.
Stantec: N/A

Equipment on-site:

Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27
articulating dump truck, Bobcat T300 skid steer, Sunbelt JCB pad foot
compactor (demobilized on 11/25), & Morooka 2200 VD Tracked Dump

Truck

Material deliveries to project
site:

N/A

Work performed the past two
weeks:

Did not work Monday(11/17) or Monday (11/24) due to rain.
Moved all tree piles off of Corps Site #1.

Started construction of braided channel RT Sta. 111+00 to
113+00.

Hauled rock from Disposal area and stockpiled at ~Sta. 114+00
for channel construction.

Excavated for floodplain and channel upstream of Campground
Road (~Sta. 113+00 to 114+00) and hauled clay to ravine.

Built ravine compacted clay fill up to ~elevation 586.0’.

Built rock spillway up to ~elevation 583.5’

Constructed compacted clay Ground Water Dam from ~ LT. Sta.
106+60 to 107+80.

Erosion & sediment controls
installed/maintained:
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Dewatered and removed rock check dams at downstream end of
ravine fill before beginning excavation of plunge pool.
Constructed plunge pool in ravine is serving as a sediment basin.

Work scheduled for next week:
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Begin building Floodplain Berm to allow finishing construction of
ravine rock spillway ~LT Sta. 106+00 to 106+60.

Finish rock spillway in ravine stream crossing ~LT Sta. 106+00 to
106+60 up to elevation 587.6’.

Construct braided channel from ~Sta. 110+00 to 113+50.

Fill sinkhole in ravine with rock up to bedrock step elevation and
then add a layer of geotextile and compacted clay (If weather
allows).

Start building confluence bar downstream of bridge.

Work planned for two weeks
ahead:

Finish channel from ~Sta. 110+00 to 113+50.

General Comments:

Aspen Construction, the USACE excavation contractor, hauled
soil from Site #3. They did not work 11/23 thru 11/29.
EcoGro/Ridgewater did not work Thursday or Friday last week for
Thanksgiving holiday.

Prepared by: Eric Dawalt, P.E.

Date: 11-29-14




Weekly Construction Report
Hatchery Creek Design/Build Project

3 L Sl - ? X PO 2 y
Finished construction of compacted ravine clay core to elevation ~586.0" (Photograph taken from
Ravine Footbridge)
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ng ravine rock spillway with geotextile and rock (Photograph taken from ravine compacted
clay core).
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Ravine rock spillway built up to elevation 583.5" with geotextile and rock. (Photograph taken 11/22 at
~180’LT Sta.106+30).
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Constructing clay Ground Water Dam to bedrock from ~ LT. Sta. 106+60 to 107+80 (Photograph take
from left end of ravine footbridge). Ponded water is in ravine.

Aspen Construction excavating from Site #3. (Photograph was taken from existing gravel road at
~Sta. 157+50 looking upstream).



